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Anticipated Timetable
W-2 Right of First Selection (RFS) Re-Contracts/Request for Proposals (RFP)

2002-2003 W-2 and Related Programs Contracts

Note:  All timeframes are approximate and subject to revision.

DES Administrator’s Memo Issued to W-2 agencies on
Updating W-2 Plans

January 25, 2001

W-2 agencies incorporate approved W-2 Plan
Modifications and Updates into W-2 Plan

February and March 2001

Results of RFS for Next W-2 Contracts Announced February 16, 2001

Appeals on RFS due, if any February 23, 2001

Draft DWS Administrator’s Memo on RFS Re-contracts/
W-2 Plans issued on Internet for Public Comment

February 28, 2001

Public Comment on Draft DWS Administrator’s Memo
on RFS Re-contracts/W-2 Plans, and RFS/RFP
Performance Standards, Program Policies, new Response
Items, Allocations Methodology and Contract Terms

February 28 - March 23, 2001

Public Hearing on Draft DWS Administrator’s Memo on
RFS Re-contracts/W-2 Plans, and RFS/RFP Performance
Standards, Program Policies, new Response Items,
Allocations Methodology, and Contract Terms

March 8, 2001

DWD analysis of public comments and revisions to DWS
Administrator’s memo on RFS Re-contracts/W-2 Plans
and Attachments

March 26 - April 19, 2001

Final DWS Administrator’s Memo on RFS Re-contracts/
W-2 Plans and Attachments issued to RFS agencies

April 23, 2001

Question and Answer Session on RFS Re-contracts/ W-2
Plans for RFS agencies

May 4, 2001

Draft W-2 RFP issued for Public Comment  (Note:  All
comments will be accepted, but decisions on Performance
Standards, Program Policies, new Response  Items,
Allocations Methodology and Contract Terms have now
been made on the basis of the earlier public comments
and public hearing in March and cannot be reopened at
this stage.)

May 17, 2001

Public Comment on Draft W-2 RFP May 18 - June 1, 2001



2

Public Hearing on Draft W-2 RFP May 30, 2001

RFS Re-contracts/ W-2 Plans due to DWS June 4, 2001

DWD analysis of public comments and revisions to W-2
RFP

June 4 - 24, 2001

Announcement of Competitive W-2 Geographic Areas
(if any because an RFS agency did not submit an RFS
Re-contract/W-2 Plan)

June 5, 2001

RFS Re-contracts/ W-2 Plans reviewed June 5 – July 3, 2001

Final W-2 RFP issued June 25, 2001

Procurement Library open June 25 - December 28, 2001

Results of Review of RFS Re-contracts/W-2
Plans issued

July 6, 2001

Questions Due to DWS for Question and Answer Session
on W-2 RFP

July 10, 2001

Question and Answer Session on W-2 RFP for
Competitive Agencies (not RFS agencies)

July 17, 2001

Notice of Intent to Award Contracts Issued to RFS
agencies

July 24, 2001

Competitive W-2 Proposals due August 6, 2001

Competitive W-2 Proposals Reviewed August 8 - 31, 2001

Results of Competitive W-2 Proposals Issued September 5, 2001

Contracts Issued by DWS September 21, 2001

Signed Contracts Due to DWS by Agencies November 1, 2001

Start-up Contracts Implemented (as needed) November 1 - December 31, 2001

Prepayment Checks Mailed December 28, 2001

Next W-2 Contracts Effective Date January 1, 2002
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